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ESTIMATE RUN 09/06/2007

ESTIMATE SUMMARY 17:58:57
CONTID: C15633 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15633-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 80 WORK DAYS
I-25 & SH 392 Intrchnge Impvt PERCENT TIME: 70.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: SHE 0253-193
I-25 & SH 392 Intrchnge Impvt
NAME OF ROAD: 025A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
J-2 CONTRACTING COMPANY PAY PERIOD ENDING 08/31/2007 DATE TIME STARTED 06/09/2007
P.0O. BOX 129 DATE LET 04/26/2007 DATE WORK BEGAN
DATE AWARDED 05/04/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED
GREELEY CO 80634 970/392-0694 DATE NOTICE TO PROCEED 06/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,076,310.79 PARTICIPATING $ 738,301.98 $ 326,993.24
AWARD PROJECT AMT: $ 967,652.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 68.60% TOTAL EARNINGS 738,301.98 326,993.24
FUNDS AVAILABLE: $ 338,008.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 738,301.98 326,993.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,514.79 -3,755.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 723,787.19 323,237.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 723,787.19 323,237.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 323,237.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15633 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019  REMOVAL OF INLET 1.000 1.000
EACH 0.000 0.00
871.10000 1.000 871.10
0010 202-00035 REMOVAL OF PIPE 28.000 8.000
LF 0.000 0.00
31.10000 8.000 248.80
0015 202-00037  REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
435.50000 0.000 0.00
0020 202-00090  REMOVAL OF DELINEATOR 35.000 0.000
EACH 35.000 437.50
12.50000 35.000 437.50
0025 202-00201  REMOVAL OF CURB 498.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0030 202-00210  REMOVAL OF CONCRETE PAVEMENT 2,258.000 2,258.000
sy 0.000 0.00
6.60000 2,258.000 14,902.80
0035 202-00215  *REMOVAL OF CONCRETE PAVEMENT (PLANING) 643.000 0.000
SsY 0.000 0.00
10.75000 0.000 0.00
0040 202-00220  REMOVAL OF ASPHALT MAT 282.000 26.000
sy 144.000 3,175.20
22.05000 170.000 3,748.50
0045 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,751.000 0.000
SsY 0.000 0.00
4.30000 0.000 0.00
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 3,286.000 502.000
SF 2,784.000 3,340.80
1.20000 3,286.000 3,943.20
0055 202-00700  *REMOVAL OF LIGHT STANDARD 2.000 1.000
EACH 1.000 940.50

940.50000 2.000 1,881.00
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00821 REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
159.80000 0.000 0.00
0065 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 7.000 2.000
EACH 5.000 6,660.00
1,332.00000 7.000 9,324.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 954.000 0.000
LF 288.000 993.60
3.45000 288.000 993.60
0075 202-04002 CLEAN CULVERT 2.000 1.000
EACH 0.000 0.00
1,998.00000 1.000 1,998.00
0080 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,956.000 1,426.000
cy 1,822.000 16,215.80
8.90000 3,248.000 28,907.20
0085 203-01500 BLADING 60.000 2.000
HOUR 14.000 1,869.00
133.50000 16.000 2,136.00
0090 203-01550 DOZING 20.000 5.000
HOUR 5.000 628.50
125.70000 10.000 1,257.00
0095 203-01597 *POTHOLING 8.000 6.000
HOUR 2.000 310.80
155.40000 8.000 1,243.20
0100 207-00205 TOPSOIL 1,631.000 314.000
cy 1,044.000 2,088.00
2.00000 1,358.000 2,716.00
0105 208-00002 *EROSION LOG (12 INCH) 2,954.000 684.000
LF 1,853.000 8,894.40
4.80000 2,537.000 12,177.60
0110 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00



CONTID: C15633 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00070  STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 3.000 3,138.00
1,046.00000 4.000 4,184.00
0120 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
1,568.00000 0.000 0.00
0125 208-00200  *EROSION CONTROL SUPERVISOR 1.000 0.000
Ls 0.750 4,875.00
6,500.00000 0.750 4,875.00
0130 210-00750  *RESET LIGHT STANDARD 2.000 1.000
EACH 1.000 1,110.00
1,110.00000 2.000 2,220.00
0135 210-00810  RESET GROUND SIGN 16.000 5.000
EACH 6.000 1,125.00
187.50000 11.000 2,062.50
0140 210-00815  RESET SIGN PANEL 5.000 2.000
EACH 3.000 375.00
125.00000 5.000 625.00
0145 210-00831  RESET TRAFFIC SIGNAL HEAD 7.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
0150 210-00890  *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 1.000
EACH 7.000 6,410.60
915.80000 8.000 7,326.40
0155 210-04000  ADJUST STRUCTURE 2.000 0.000
EACH 0.000 0.00
353.10000 0.000 0.00
0160 212-00006  *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
277.50000 0.000 0.00
0165 213-00002  *MULCHING (WEED FREE HAY) 7.000 0.000
ACRE 5.000 2,164.50

432.90000 5.000 2,164.50
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 213-00061 *MULCH TACKIFIER 1,409.000 0.000
1B 400.000 740.00
1.85000 400.000 740.00
0175 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 896.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0180 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,100.000 1,036.550
TON 1,024.230 18,897.04
18.45000 2,060.780 38,021.39
0185 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 968.000 3.000
TON 914.530 120,260.70
131.50000 917.530 120,655.20
0190 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 3,300.000 1,136.820
TON 146.670 8,910.20
60.75000 1,283.490 77,972.02
0195 412-01000 *CONCRETE PAVEMENT (10 INCH) 79.000 79.000
sY 0.000 0.00
146.70000 79.000 11,589.30
0200 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000
LF 0.000 0.00
128.10000 16.000 2,049.60
0205 603-10240 24 INCH CORRUGATED STEEL PIPE 28.000 0.000
LF 0.000 0.00
60.40000 0.000 0.00
0210 603-30024 24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
409.90000 0.000 0.00
0215 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,152.00000 1.000 3,152.00
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 564.000 0.000
LF 0.000 0.00

16.70000 0.000 0.00
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
543.90000 0.000 0.00
0230 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,925.00000 0.000 0.00
0235 609-60011 *CURB TYPE 6 (SECTION M) 1,010.000 0.000
LF 0.000 0.00
6.75000 0.000 0.00
0240 612-00001 *DELINEATOR (TYPE I) 61.000 18.000
EACH 14.000 543.90
38.85000 32.000 1,243.20
0245 612-00002 *DELINEATOR (TYPE IT) 14.000 2.000
EACH 6.000 233.10
38.85000 8.000 310.80
0250 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
38.85000 0.000 0.00
0255 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 16.000
LF 64.000 1,590.40
24.85000 80.000 1,988.00
0256 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) (CO#3) 100.000 100.000
LF 0.000 0.00
24.85000 100.000 2,485.00
0260 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 32.000
LF 88.000 2,186.80
24.85000 120.000 2,982.00
0261 613-05000 DIRECT-BURIAL CABLE (CO#3) 1,113.000 1,113.000
LF 0.000 0.00
11.00000 1,113.000 12,243.00
0265 613-07026 *PULL BOX (16"X24"X12") 4.000 1.000
EACH 2.000 604.80

302.40000 3.000 907.20
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 613-10000 *WIRING 1.000 0.300
LS 0.700 6,728.40
9,612.00000 1.000 9,612.00
0271 900-00014 ADDED ITEM (LUMP SUM)/ (CO#3) 1.000 1.000
LS 0.000 0.00
147.60000 1.000 147.60
0275 613-40010 *LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 0.000 0.00
982.80000 0.000 0.00
0280 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 3.000
EACH 7.000 3,402.00
486.00000 10.000 4,860.00
0285 614-00011 SIGN PANEL (CLASS I) 5.000 0.000
SF 0.000 0.00
77.70000 0.000 0.00
0290 614-00012 SIGN PANEL (CLASS II) 12.000 0.000
SF 0.000 0.00
62.90000 0.000 0.00
0295 614-03001 CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
166.50000 0.000 0.00
0300 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 19.000 0.000
EACH 18.000 14,580.00
810.00000 18.000 14,580.00
0305 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 0.000
EACH 4.000 5,356.00
1,339.00000 4.000 5,356.00
0310 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000
EACH 0.000 0.00
6,556.00000 2.000 13,112.00
0315 614-85362 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 10.000 10.000
EACH 0.000 0.00

7,474.00000 10.000 74,740.00
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 625-00000  *CONSTRUCTION SURVEYING 1.000 0.750
Ls 0.000 0.00
9,324.00000 0.750 6,993.00
0325 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 35,112.00
87,780.00000 1.000 87,780.00
0330 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.250 1,406.25
5,625.00000 0.750 4,218.75
0335 627-00005  *EPOXY PAVEMENT MARKING 121.000 0.000
GAL 0.000 0.00
75.50000 0.000 0.00
0340 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 100.000 13.000
GAL 32.000 1,953.60
61.05000 45.000 2,747.25
0345 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 408.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
17.75000 0.000 0.00
0350 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 492.000 0.000
LINE)
SF 0.000 0.00
12.05000 0.000 0.00
0355 629-01031  *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
582.80000 0.000 0.00
0360 630-00000  *FLAGGING 1,000.000 306.500
HOUR 492.000 13,653.00
27.75000 798.500 22,158.38
0365 630-00007  *TRAFFIC CONTROL INSPECTION 42.000 26.000
DAY 7.000 691.60
98.80000 33.000 3,260.40
0370 630-00012  *TRAFFIC CONTROL MANAGEMENT 65.000 20.000
DAY 24.000 13,320.00

555.00000 44.000 24,420.00
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
49.95000 0.000 0.00
0380 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
1,332.00000 2.000 2,664.00
0385 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000
EACH 0.500 83.25
166.50000 1.500 249.75
0390 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 1.000
EACH 0.000 0.00
77.70000 1.000 77.70
0395 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 17.500
EACH 2.000 177.60
88.80000 19.500 1,731.60
0400 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 3.000
EACH 2.000 222.00
111.00000 5.000 555.00
0405 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,660.00000 1.000 6,660.00
0410 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
1,665.00000 0.500 832.50
0415 630-80360 *DRUM CHANNELIZING DEVICE 80.000 31.500
EACH 8.500 471.75
55.50000 40.000 2,220.00
0420 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
55.50000 5.000 277.50
0425 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,320.000 485.000
LF 175.000 6,798.75

38.85000 660.000 25,641.00
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 630-80380 *TRAFFIC CONE 50.000 6.000
EACH 19.000 210.90
11.10000 25.000 277.50
0435 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500
EACH 0.500 4,107.00
8,214.00000 1.000 8,214.00
0440 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70016 F/A FUEL COST ADJUSTMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0455 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0466 700-70081 F/A PROVIDE (CO#2) 1.000 1.000
FA 0.000 0.00
625.40000 1.000 625.40
0467 900-00014 ADDED ITEM (LUMP SUM)/ (CO#3) 1.000 1.000
LS 0.000 0.00
5,520.24000 1.000 5,520.24
CAT 0200 CURRENT AMT 1,054,121.99 $ 326,993.245$ 716,113.18
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PCN: 15633-BID ESTIMATE RUN 09/06/2007
PROJECT: SHE 0253-193 ESTIMATE NO: 0003 17:58:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,310.00000 1.000 10,310.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,560.00000 1.000 11,560.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
318.80000 1.000 318.80
CAT 0400 CURRENT AMT $ 22,188.80 $ 0.00$ 22,188.80

PROJECT TOTAL CURRENT AMT § 1,076,310.79 $ 326,993.24 % 738,301.98



